

# Harmonogram stavby "Rekonštrukcia športovej infraštruktúry Betlanovce"

PS9-HVAR s.r.o., Pod Skalkou 5319/8 080 01 Prešov, IČO: 54394465

	Mesiac				I.						II.						III.						IV.						V.						VI.																														
	Popis	Dĺžka trvania	Celk. cena [EUR] bez DPH	Celk. cena [EUR] s DPH	1		2		3		4		5		6		7		8		9		10		11		12		13		14		15		16		17		18		19		20		21		22		23		24		25		26		27		28		29		30		31
JPPRMG25002	Rekonštrukcia športovej infraštruktúry Betlanovce	125,36	142 215,95	174 925,62																																																													
SO-01	Multifunkčné ihrisko	103,56	128 351,55	157 872,41																																																													
D2	Demontáže	15,53	285,14	350,72																																																													
HSV	Práce a dodávky HSV	82,85	93 760,66	115 325,61																																																													
1	Zemné práce	31,07	17 286,46	21 262,35																																																													
2	Zakladanie	20,71	9 995,72	12 294,74																																																													
3	Zvislé a kompletne konštrukcie	15,53	6 785,60	8 346,29																																																													
5	Komunikácie	31,07	37 764,91	46 450,84																																																													
8	Rúrové vedenie	20,71	579,83	713,19																																																													
9	Ostatné konštrukcie a práce-búranie	36,25	6 415,64	7 891,24																																																													
99	Presun hmôt HSV	20,71	9 922,28	12 204,40																																																													
PSV	Práce a dodávky PSV	31,07	33 611,66	41 342,34																																																													
767	Konštrukcie doplnkové kovové	20,71	33 611,66	41 342,34																																																													
M	Práce a dodávky M	25,89	694,09	853,73																																																													
33-M	Montáže, doprava, zariadenia, iné práce súvisiace	15,53	352,35	433,39																																																													
96-M	Geodetické a kartografické práce	10,36	341,74	420,34																																																													
SO-01 ELI	Osvetlenie ihriska	20,36	8 889,70	10 934,33																																																													
M	Práce a dodávky M	20,35	7 946,05	9 773,64																																																													
21-M	Elektromontáže	12,21	5 278,62	6 492,70																																																													
46-M	Zemné práce vykonávané pri externých montážnych	4,07	2 667,43	3 280,94																																																													
HZS	Hodinové zúčtovacie sadzby	16,28	328,45	403,99																																																													
VRN	Vedľajšie rozpočtové náklady	4,07	615,20	756,70																																																													
SO-02	WC IMOBILNÝ	28,49	4 974,70	6 118,88																																																													
HSV	Práce a dodávky HSV	16,28	1 268,83	1 560,66																																																													
3	Zvislé a kompletne konštrukcie	4,07	87,94	108,17																																																													
6	Úpravy povrchov, podlahy, osadenie	12,21	338,18	415,96																																																													
9	Ostatné konštrukcie a práce-búranie	8,14	842,71	1 036,53																																																													
PSV	Práce a dodávky PSV	24,42	3 400,27	4 182,33																																																													
725	Zdravotechnika - zariadenie predmety	8,14	1 852,01	2 277,97																																																													
763	Konštrukcie - drevostavby	12,21	82,49	101,46																																																													
766	Konštrukcie stolárske	8,14	409,91	504,19																																																													
767	Konštrukcie doplnkové kovové	4,07	299,19	368,00																																																													
781	Obklady	12,21	618,28	760,48																																																													
784	Maľby	12,21	138,39	170,22																																																													
HZS	Hodinové zúčtovacie sadzby	8,14	305,60	375,89																																																													